
     July 16, 2015 Paving Program Status Update

Name From To

Dow St Summer St Lock St Completed

Haines St Arlington St Gillis St Completed

Rogers St Concord St Webster St Completed

Stanley Ln Paving completed.  Rain garden to be planted.

Cross St Lock St Summer St Completed

Freemont St 

(Including Dublin 

St intersection)

Dublin Ave Woodland Dr

Completed

Ritter St Kinsley St Ross St Will be paved between August and October*

Mulberry St Chestnut St Walnut St Will be paved between August and October*

Holbrook Dr Yarmouth Dr Nutmeg Dr Completed

Boulder Cir Completed

Faxon St Completed

Tolles St Courtland St Whitney St Completed

Kinsley St Hanover St Main St Will be paved between August and October*

Canal St Howard Ct Jackson Ave Will be paved between August and October*

Manchester St Concord St Ferry Rd Will be paved between August and October*

Ledge St 165 Ledge St Seventh St Will be paved between August and October*

Main St Allds St Orchard Ave
Utility work being designed. Plan is to have street at a 

minimum shimmed before end of year.

Belmont St Will be paved between August and October*

Grove St Reclaimed & base paved.  Final paving August to October*

Robinson Ct Completed

Eldridge St Will be paved between August and October*

Oak St Reclaimed & base paved.  Final paving August to October*

Whitney St 61 Whitney St Tolles St Reclaimed & base paved.  Final paving August to October*

Cross St Holman St Lock St Completed, except intersection of Cross/Whitney. Gas work to 

be completed at Cross/Whitney intersection, then final paved.

*Final schedule to be determined.  Schedule dependent upon progress with preparation work. Paving schedule 

is also weather dependent.
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